Block Cleaning Application (an 10)

Beránek Tomáš, Buchta Martin, Klem Richard, Pešková Daniela

Brno University of Technology, Faculty of Information Technology

Božetěchova 1/2, 612 66 Brno - Královo Pole



Project goal



- Notify you about upcoming block cleaning
- Gather data from all Brno districts



What's done



- Fetching data from API
- Basic project skeleton
- Responsive UI
- Dynamic map in progress
- UI connection with API in progress

Wireframes










| UI prototype









Time Plan



- Oct 4 Wireframes, presentation for Project Workshop
- Oct 5 Project Workshop
- Oct 10 Agreeing on the technologies to be used
- Oct 17 Creating a basic UI
- Oct 25 Data fetching
- Oct 26 Project Workshop
- Nov 7 Adding a dynamic map
- Nov 12 Connect UI with the data from API
- Nov 14 Functionality testing and documentation
- Nov 16 Project Workshop
- Dec 7 Project Workshop
- Dec 12 Project submission
- Dec 14 Project Workshop

Thank you for your attention